MEMORANDUM "@

Date: April 24, 2007

To: Honorable Chairman Bruno A. Barreiro
and Members, Board of County Commissioners

5 A da It No. 8(F)(1
From: George M. Burgess genaa em o (F) (1) (W)
County Manager W

Subject: Change Order for Construction of the new Prototype Branch Library (International Mall) - Project
No: W50197; Contract No: W50197

This item was amended at the 3-12-07 Recreation and Cultural Affairs Committee to

-comply with the formatting requirements and specific information required by Resolution
‘No. R-68-07

Recommendation

The attached Change Order No: 1 on a contract between ABC Construction Inc. and Miami-Dade County has been
prepared by the General Services Administration and is recommended for approval.

CHANGE ORDER NUMBER: 1

Scope

PROJECT NAME: Construction of the new Prototype Branch Library (International Mall)
PROJECT NO: W50197

CONTRACT NO: W50197

PROJECT DESCRIPTION: Construct a new 7,500 square foot library

PROJECT LOCATION: 1275 NW 107th Avenue, Miami, FL 33172

PRIMARY COMMISSION District 12 Jose "Pepe” Diaz

DISTRICT:

APPROVAL PATH: Board of County Commissioners

USING DEPARTMENT: Library Department

MANAGING DEPARTMENT: General Services Administration

Fiscal Impact/ Funding Source

ORIGINAL FUNDING SOURCE: Miami Dade Library Taxing District

CHANGE ORDER FUNDING Miami Dade Library Taxing District

SOURCE:
PTP FUNDING: No
GOB FUNDING: No



CHANGE ORDER
DESCRIPTION:

Items 1-2 HVAC

-New exhaust fans EF-1, 2, 3, 4 to replace original E1 and E2. Credit for the
original 78 grilles and new revised quantity of 72

-Changes required to duct system eliminating them from the main room as per
Sheet M2

ltems 3-5; 8-15; 17-20 BUILDING STRUCTURAL/AESTHETICS
-Add 4" to the joist/ deck

-Eliminate interior window frame with door and change glass to green tinted glass;
sandblast 4 restroom windows

-Chiller Wall to included 7-7/8" x 7-7/8" square decorative blocks
-Re-designed Entry Canopy per Sheets P3, S3, S6, A4, A7, A9 & A10
-Building (Clerestory Windows) Raised 3' per sheet S7.1, A5, A6, A7
-Build-out wall to accommodate new PVC pipe as per RFi#26

-Additional soffit framing studs per Sheet A9 and wood blocking per Sheet A9
-Soffit concealing A/C Ducts per sheets A7 and A8

-Planters / Stamped concrete per sheet SP1

-Delete blocks and add travertine finish in building facade as per sheet A5, A9

-Dust Matt per Sheet SP1, A2 and specs from RFI#33 and supply and install
Armor Tile detectable warning

-Supply and install 5 Bollards and 1 bollard for the door activator as per sheet SP1
& A16

-Add Gutters/ Downspouts as per sheet A14 & A15

Items 21-35 ELECTRICAL

-New Lighting Package Revision 7 and 8 as per Sheet E4

-Changes in electrical circuitry/wiring/contactors:12 Poles 30 Amps as per Sheet
E4; Addition floor boxes at entry display per sheet E2; 2 Floor mounted duplex
receptacle at children stacks per sheet E2; Relocate CKT #14 Copy Machine;
Additional phone outlet next to copy machine; Additional phone & receptacle at
entry display CKT # A21 & A27 as per sheet E2; Lockable cover for 6 GFCI
exterior receptacle as per Library meeting; Junction Boxes to power damper as
per revision 4 as per sheet E2; Additional floor box receptacles at adult reading as
per sheet E2; Additional floor boxes data at circulation desk.

-Security luminaires H-23 as per sheet E2/E1

-New Electric shutters motor fuel & connection as per sheet E2

-2-1/2" EMT stub up to feed ADA actuator & card reader as per sheet E4

-Main entrance floor lights & recessed lights per E4

-Additional receptacles as per revision 10 and additional CCTV anti-vandai
cameras)
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MONETARY JUSTIFICATION:

ltems 36-38 PEOPLE'S PLUMBING

-Wall Hose Bibs as per meeting option to bring them inside the building wall with
security case

-6" PVC underground to extend the new downspouts including credit for original
design

ltems 6, 7 and 16

-Regulatory change requiring extra material/spreading and grading per Sheet C2,
Revision 4 dated 3/30/06

-Install new T/B - Eyebrow as per sheet S3 and A6

-Rolled steel tubing to level metal decking

Items 1-2 HVAC - (Agency Request) - $397.80

-New exhaust fans EF-1, 2, 3, 4 to replace original E1 and E2. Credit for the
original 78 grilles and new revised quantity of 72

-Changes required to duct system eliminating them from the main room as per
Sheet M2

ltems 3-5; 8-15; 17-20 Building Structure/Aesthetics - (Agency Requested) -
$247,601.61

-Add 4" to the joist/ deck

-Eliminate interior window frame with door and change glass to green tinted glass;
sandblast 4 restroom windows

-Chiller Wall to included 7-7/8" x 7-7/8" square decorative blocks
-Re-designed Entry Canopy per Sheets P3, S3, S6, A4, A7, A9 & A10
-Building (Clerestory Windows) Raised 3' per sheet S7.1, A5, AB, A7
-Build-out wall to accommodate new PVC pipe as per RFI#26

-Additional soffit framing studs per Sheet A9 and wood blocking per Sheet A9
-Soffit concealing A/C Ducts per sheets A7 and A8

-Planters / Stamped concrete per sheet SP1

-Delete blocks and add travertine finish in building facade as per sheet A5, A9

-Dust Matt per Sheet SP1, A2 and specs from RFI#33 and supply and install
Armor Tile detectable warning

-Supply and install 5 Bollards and 1 boliard for the door activator as per sheet SP1
& A16

-Add Gutters/ Downspouts as per sheet A14 & A15

ltems 21-35 ELECTRICAL - (Agency Request) - $73,502.91

-New Lighting Package Revision 7 and 8 as per Sheet E4

-Changes in electrical circuitry/wiring/contactors:12 Poles 30 Amps as per Sheet

E4; Addition floor boxes at entry display per sheet E2; 2 Floor mounted duplex
receptacle at children stacks per sheet E2; Relocate CKT #14 Copy Machine;
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Additional phone outlet next to copy machine; Additional phone & receptacle at
entry display CKT # A21 & A27 as per sheet E2; Lockable cover for 6 GFCI
exterior receptacle as per Library meeting; Junction Boxes to power damper as
per revision 4 as per sheet E2; Additional floor box receptacle at adult reading as
per sheet E2; Additional floor boxes data at circulation desk.

-Security luminaires H-23 as per sheet E2/E1

-New Electric shuiters motor fuel & connection as per sheet E2

-2-1/2" EMT stub up to feed ADA actuator & card reader as per sheet E4
-Main entrance floor lights & recessed lights per E4

-Additional receptacles as per revision 10 and additional CCTV anti-vandal
cameras)

Items 36-38 PEOPLES'S PLUMBING - (Agency Request) - $15,531.75

-Wall Hose Bibs as per meeting option to bring them inside the building wall with
security case

-6" PVC underground to extend the new downspouts including credit for original
design

County Request - $23,022.00
To provide additional insurance coverage (Builder's Risk Insurance coverage was
inadvertently omitted from the insurance requirements)

PREVIOUS NOTIFICATION A possible change order was generated on December 4, 2006 advising the

COMMENT: Assistant County Manager, the Office of Capital Improvements and the
Commission Auditor of a possible change order.

TIME JUSTIFICATION: -Add 4" to the joist/ deck - 5 additional days required

-Building (Clerestory Windows) Raised 3' per sheet S7.1, A5, A6, A7 -7
additional days required

-Wall Hose Bibs as per meeting option to bring them inside the building wall
with security case - 5 additional days required

-6" PVC underground to extend the new downspouts including credit for
original design - 5 additional days required

Regulatory change requiring extra material/spreading and grading per Sheet
C2, Revision 4 dated 3/30/06 - Building Department Requirement - 3
additional days required

-Install new T/B - Eyebrow as per sheet S3 and A6 - Building Department
Requirement - 2 additional days required

-Rolled steel tubing to level metal decking - Building Department
Requirement - 3 additional days required

This

Original Previous Change Balance

Contract Adjustments Order Current Total After

Values To Values Values Totals Paid Change Order

BASE: $2,497,269.40 $0.00 $337,034.07 $2,834,303.47 $1,5632,760.61 $1,301,542.86
CONTINGENCY: $124,863.47 $0.00 $23,022.00 $147,885.47 $23,022.00 $124,863.47
DEDICATED: $119,175.94 $0.00 $0.00  $119,175.94 $10.682.68  $108,493.26
TOTALS: $2,741,308.81 $0.00 $360,056.07 $3,101,364.88 $1,566,465.29 $1,5634,899.59
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This

Original Previous Change

Contract Adjustments Order Current

Duration To Duration Duration Totals
BASE DURATION: 420 0 30 450
CONTINGENCY: 42 0 0 42
TOTAL DURATION: 462 0 30 492

INITIATING FACTOR(S) FOR CHANGE ORDER

Reason Cost Duration
Regulatory Change $42 899.52 0
Other Agency Requested Change $294,134.55 30
County Requested Change $23,022.00 0
Total: $360,056.07

Track Record / Monitor

PRIME CONTRACTOR:
COMPANY PRINCIPAL.:
COMPANY QUALIFIERS:
COMPANY EMAIL ADDRESS:

COMPANY STREET
ADDRESS:

COMPANY CITY-STATE-ZIP:
YEARS IN BUSINESS:

PREVIOUS EXPERIENCE
WITH COUNTY IN THE LAST
FIVE YEARS:

SUBCONTRACTORS AND
SUPPLIERS (SECTION 10-34

MIAMI DADE COUNTY CODE):

CONTRACT MANAGER
NAME/PHONE/EMAIL:

PROJECT MANAGER
NAME/PHONE/EMAIL.:

Background

BACKGROUND:

ABC Construction Inc.

Jorge Gonzalez, President Lillian Gonzalez, Vice President
Jorge Gonzalez

jgonzalez@abcconstruction.com

7280 NW 8 Street

Miami, FL 33126
15

12 contracts, Total Value $8,621,000.

Statewide Electrical Services, Inc.- Electrical
Comfort Tech- Mechanical, HVYAC

Robert Stebbins 305-375-1973 RStebb@miamidade.gov

Alice Arguelles (305) 375-4617 APEREZ

The original estimate for this prototype library was developed and approved
in 2002. Material and labor prices have increased significantly since this
project was first implemented. The current market is unfavorable due to the
recent hurricanes and the current construction boom which has flooded the
market with multi-million dollar construction projects.

s
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BUDGET APPROVAL . wfé’@r\x 27

FUNDS AVAILABLE: {\ OSBM DIRECTOR DATE
APPROVED AS TO -é\"’l W Lf/ / o]
LEGAL SUFFICIENCY: COUNTY r\TTORNEY /) DATE
“ / n./ 87
ASSISTANT COUNTY DATE
MANAGER



=7 MEMORANDUM

(Revised)

TO: Honorable Chairman Bruno A. Barreiro DATE: April 24, 2007
and Members, Board of County Commissioners

M SUBJECT: Agendaltem No. 8(F) (1) (N)
ey '

FROM: %/aéwg

A,
County Attorn.

" Please note any items checked.

“4-Day Rule” (“3-Day Rule” for committees) applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget
- Budget required

Statement of fiscal impact required

Bid waiver requiring County Managér’s written recommendation

Ordinance creating a new board requires detailed County Manager’s
report for public hearing '

Hoﬁsekeeping item (no policy decision required)

No committee review



Approved Mayor Agenda ltem No. 8(F) (1) (N)
Veto 04-24-07

Override

RESOLUTION NO.

RESOLUTION  AUTHORIZING EXECUTION OF
CHANGE ORDER NO. 1 TO THE CONTRACT WITH
ABC CONSTRUCTION, INC., FOR THE
CONSTRUCTION OF THE NEW INTERNATIONAL MALL
BRANCH LIBRARY; AND AUTHORIZING THE COUNTY
MAYOR OR HIS DESIGNEE TO EXERCISE ANY AND
ALL OTHER RIGHTS CONFERRED THEREIN

WHEREAS, this Board desires to accomplish the purposes outlined in the accompanying

memorandum, a copy of which is incorporated herein by reference,

NOW THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board hereby approves the
Change Order No. 1 to the contract with ABC Construction, Inc., for the construction of the new
International Mall Branch Library, in substantially the form attached hereto and made a part hereof;
authorizes the County Mayor or his designee to execute same for and on behalf of Miami-Dade
County; and authorizes the County Mayor or his designee to exercise any and all other rights

conferred therein.

The foregoing resolution was offered by Commissioner , who
moved its adoption. The motion was seconded by Commissioner and

upon being put to a vote, the vote was as follows:



Agenda Item No.  g(r) (1) (n)

Page No. 2
Bruno A. Barreiro, Chairman

Barbara J. Jordan, Vice-Chairwoman
Jose "Pepe" Diaz Audrey M. Edmonson
Carlos A. Gimenez Sally A. Heyman
Joe A. Martinez Dennis C. Moss
Dorrin D. Rolle Natacha Seijas
Katy Sorenson Rebeca Sosa

Sen. Javier D. Souto

The Chairperson thereupon declared the resolution duly passed and adopted this
24" day of April, 2007. This resolution shall become effective ten (10) days after the
date of its adoption unless vetoed by the Mayor, and if vetoed, shall become effective
only upon an override by this Board.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF COUNTY
COMMISSIONERS

HARVEY RUVIN, CLERK

Approved by County Attorney 3 By:
to form and legal sufficiency.__ . / Deputy Clerk
1 P

Hugo Benitez



M.IAMI--’DA:DE COUNTY, FLORIDA
GENERAL SERVICES_'ADMINISTRATION
CHANGE ORDER TO ORIGINAL CONTRACT
CHANGE ORDER NO: 1

PROJECT TITLE:

TO CONTRACTOR; ABC Construction inc.

CONTRACT NO: W50197
Construction of the new Prototype Branch Library {Intemational Mall)

1
7280 NW 8 Street Miami, FL 33126

DATE: 1/17/2007

YOU ARE HEREBY REQUESTED TO-MAKE THE FOLLOWING CHANGES IN THE:PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO
PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS»

Description of work lterns 1-2 HVAC
yeizad, -New exhaustfans EF-1, 2. 3, 4 to replace original E1
(CPR#1)

-

and E2, Cradit for the original 78 grilles and new revised gty of 72

-Changes required 1o duct system eliminating them fmm the main room as per Shaet M2 (CPR #9)

terns 3-20 BUILDING STRUCTURAU/AESTHETICS
-Add 4" to the joist deck { GPR#8 - New-Millanium) |

-Eliminate Interior window frams with doar and: changb glass to green tinted glass; sandblast 4 restroom windows (CPR#m

- Glass Tech)

~Chiller Walk-to included 7-7/8" x 7-7/8" square damr?hve blocks (CPR #4)
-Reguiatory change requiring extra material / spreadlng and grading per Sheet C2, Revision 4 dated 3/30/06 {CPR #5)-

Building Department Requirement

-instali new T/B - Eyebrow as per.sheet 53 & A8 (CPR #7)-Building Department Requirement
-Re-designed Entry Caropy.per Sheets P3, $3, S8, A¢ A7, AQ & A10 (CPR#1T)

-Building {Clerestory Windows) Raised 3' per sheet S,

Manetary Justification: Items 1-2 HVAC (CPR #s 1, 9) $397.80

(Continued below)

ems 3-20 Building Sitework/Structural (CPR#s 4, 6-%8 11-12, 14-16, 35-36, 38-43) $247 601.6 1(Including regulatory

changes)
Hems-21-35a Electrical (CPR #s 17-18, 21-30, 3234,

45-46) $73,502.91

tterns 36-38 Plumbing {CPR #s 13, 37 and credit for CPR #37)$15,531.75
Risk Management request to provide additional insurance coverage $23,022.00

Time. Justification:

facilitate the library’s operation-and the provision of se

This change order-includes not only all direct costs of contractor such as labor,

An additional 30 days is requested to complete the afbrementioned changes requested by the user agency in order to

rvice o the public; a limited number(3) of changes. being regulatory

matetial, job overhead, and.profit markup: but also includes any

costs for modifications or changes in sequence of work to be performiod, delays; rescheduling, disruption, extended direct overhead or general
overhead, acceleration, materfal or other: escalation which include wages and other impact costs:

Contractor hereby waivas, fully.rel¢ases, discharges and acquits Miami-Dade. County ‘of any and. all liability for claims, additional costs, and any

réquests for additional time. ariging out of the fulfillment of the coritract and this
including execution of this chinge order,

SUMMARY OF CONTRACT Al
ORIGINAL CONTRACT AMOUNT - vmm cm et em et mvm s e e m e ok
COST OF CHANGES PREVIOUSLY ORDERED-- :
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE
COST OF CHANGES WITH THIS DéCUMENT

change order from the data of the contractaward to and

MOUNT { TIME
$2,740,128.85
$0.00
$2,740,128.85
$360,056.07

ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE--

$3,100,184.92
J— 13%

PERCENT INCREASE WITH THIS CHANGE <un musumscnmmmamme e memnc v oo

TOTAL PERCENT INCREASE TO DATEwmuwrmm s s e

P A3%
- 420/0/30

TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE
CONTINGENCY TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHA,
ADJUSTED DURATION-INCLUDING THIS CHANGE - =+ s gmmm v mmmi e e
CERTIFYING STATEMENT: 1 hereby certify that the dhfhg d

accurate; that the prices
for under benefit of co )

pomng

.

Approved: ENGINEER OR CONSULTING ENGINEE

42/0/0
——————————————————————————————— 450

cost data included is, in my consideted opinion, necessary and

:rAnd reasonable and in proper ratio to the cost of the original work contracted

Date: ll_@_‘ ‘7/

Recommended By: PROJECT MANAGER

pate: | [& (2] ?’

FILLED.OUT BY GENERAL SER}\

Yl

VICES ADMINISTRATION

A0

FUNDS BUDGET CODE Q?E 3‘1t LDM

CERTIFIED BY DEPARTMENT'S FINANCE DIVISION: _ Date:
Accepted By: ABC Constructjon Inc. }“N‘X\{)\y\\ Contractor l

af



CArdiin C@u%nsurance Company
Accepted By: Surety . nC Surefy 01/26/07
Charles D. Nielson

Reviewed By: Manager, Construction Division

p2e T V2N
Approved By: AssistantDirector
Approved By: Director .

Approved By: Director, DBD

Approved By: Director, OSBM

Approved By: County Attorney

Approved By: County Manager

Attesied By: Clerk of the Board

DMGML&QLK@EL&QEEL}JQQ!!QQEEQJ
A, A5, AB, A7 {CPR #12)
-Build-out wall fo accommedate new PVC pipe as per RFI¥26 (CPR #36)
-Additional soffitt framning studs per Sheet AS (CPR #38) and wood blocking per Sheell A9 {CPR #39)
-Soffit concealing A/C Ducts per sheets A7 and A8 (CPR #40)
-Planters / Stamped concrete per sheet SP1 (CPR #41)
-Delete blocks énd add traveiting finish in building facade as per sheet A5, A9.(CPR #42)
-Rotled steel tubing to level metat decking (CPR #43)-Building Depariment Requiremefnl
~Dust Matt per Sheet SP1, A2 and specs from REH#33 (CPR #14) and supply and install Armor Tile detectable warning (CPR #48)
-Supply and install 5 Boliards and 1 boliard for the door-activator as per sheet SP1 & A16 (CPR #15- Spencer Fabricators)
-Add Gutters/ Downspouts as per sheetAT4h& A15 (CPR#35 - Almeida Industries) i
ttems 21-35 ELECTRIGAL i
-New Lighting Package Revision 7 and 8 as per Sheet E4 (CPR #17) i
-Changesinelectrical circuitrywiring/contactors: 12 Poles 30 Amps as per Sheet E4 (CPR #18); Addition. floor boxes at entry disply (RFB4-C1-1) per sheet
E2 (CPR#21)::2 Floor mounted duplex receptacle at children stacks per shéet £2 (CPR #22);Relocate CKT #14 Copy Machine (CPR #23); Additional phone
outlet next {o-copy machine (CPR#24); Additichal phone & receptacie at efitiy. display| CKT # A21 & A27 as per sheet E2 {CPR #25); Lockable cover for 6
GFCl exterior receptacle as per Library imeeting (CPR #26); Junction Boxes 1o power damper as per fevision 4 as per shest E2 (CPR #27); Additional floor
box recept at adult reading.as per shieet' E2 (CPR #28); Additional floor boxes data at ?irculaﬁon desk (CPR #20).
-Securily luminaires H-23 as per sheet E2/E1 (CPR #30) ’ !
-New Electric shutters motor fuel & connection as per sheset £2 (CPR #32) |
-2-112" emt stub up to feed ADA actuator & card reader a8 per sheet E4 (CPR #33)
-Main entrance. ficor lights & recéssed lights per £4.(CPR #34)

ltems 36-38 PEOPLE'S PLUMBING |

-Wall Hose Bibs as per meeting option to bring them inside the building wall with securjty case (CFR #13)
-6" PVC underground to extend the new downspouts (CPR #37) including credit for original design
Contingency increase (Insurance coverage) $23,022.00 i

’ Time Justification Declaration:
A time extension is provided for additional work performed outside the scope of the original Contract that affects the critical path schedule of the contracted
work or-previously approved changes. Should additional work be required which does ot affect the critical path schedule, no time extension will be granted.
Should one item of additional wérk run concurrent with another tem of additional workv,i only time not duplicated can be provided.

|

P
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POWER OF ATTORNEY No._282
CAROLINA CASUALTY INSURANCE COMPANY
JACKSONVILLE, FLORIDA

KNOW ALL MEN BY THESE PRESENTS: that CAROLINA CASUALTY INSURANCE COMPANY (“Company”) a corporation duly
organized and existing under the laws of the State of Florida, having its principal office in Jacksonville, Florida, has made, constituted and
appointed, and does by these presents make, constitute and appoint:  Charles J. Nielson or Charles D. Nielson or Warren M. Alter or Joseph P.
Nielson or Olga M. Nielson or Kevin R. Wojtowicz or Robert C. Knoke of Nielson & Company, Inc. of Miami Lakes, FL

its true and lawful Agent and Attorney-in-Fact, with the power and authority hereby conferred in its name, place and stead, to execute, seal,
acknowledge and deliver: any and all bonds and undertakings providing that no single obligation shall exceed Fifteen Million and 00/160 Dollars

($15,000,000.00)

and to bind the Company theteby as fully and to the same extent as if such bonds had been duly executed and acknowledged by the regularly elected
officers of the Company at its principal office in their own proper persons.

This Power of Attorney is granted pursuant to the Minutes of the Special Meeting of the Board of Directors of Carolina Casualty Insurance Company
held on March 30, 1966, to wit:

RESOLVED: “That the following Officers of the Carolina Casualty Insurance Company, Chairman of the Board, President, Secretary and
Treasurer, or either of them, are hereby authorized to execute on behalf of Carolina Casualty Insurance Company, Powers of Attorney
authorizing and qualifying the Attorney-in-Fact named therein to execute bonds on behalf of the Carolina Casualty Insurance Company,
and further, that the said Officers of the Company mentioned, are hereby authorized to affix the corporate seal of the said Company to
Powers of Attorney executed pursuant hereto™. .

RESOLVED FURTHER, this Power of Attorney limits the acts of those named therein to the bonds and undertakings specifically named thcreih, and
they have no authority to bind the company except in the manner and to the extent therein stated.

RESOLVED FURTHER, this Power of Attorney revokes all previous powers issued in behalf of the Attorney-in-Fact named above,

RESOLVED FURTHER, that the signature of any authorized officer and the seal of the Company may be affixed by facsimile to any power of
attorney or certification thereof authorizing the exccution and delivery of any bond, undertaking, recognizance, or other suretyship obligations of the
Company; and such signature and seal when so used shall have the same force and effect as though manually affixed. The Company may continue to
use for the purposes herein stated the facsimile signature of any person or persons who shall have been such officer or officers of the Company,
notwithstanding the fact that they may have ceased to be such at the time when such instruments shall be issued.

IN WITNESS WHEREOF the Carolina Casualty Insurance Company has caused these presents to be signed and attested by its appropriate officers
and its corporate seal hereunto affixed this __23rd day of September s 2004

Carolina Casualty Insurance Company
Y el

Armin W. Blumberg
President and Chief Executive Officer

WARNING: THIS POWER OF ATTORNEY INVALID IF NOT PRINTED ON GREEN “MONITOR” SECURITY PAPER.
STATE OF FLORIDA)
§S
COUNTY OF DUVAL) ’

On this 23rd day of Sepj;ember - ., 2004 _, before me personally came _Betty C. Sutherland to me known, who, being by me duly
sworn, did depose and say: that she is _Secretary of Carolina Casualty Insurance Company, the Corporation described in and which executed the
above instrument; and thathe/she knows the seal of said Corporation; that the seal affixed to the said instrument is such corporate seal; that it was so
affixed by order of the Board of Directors of said Corporation and thatdg/she signed his/her name thereto by like order.

IN WITNESS WHEREOF, I have hereunto set my hand ad affixed my official seal; the day ape

P58 uc STATE OF FLORIDA
ISSION KO. DD151613
CERTIFICATE MY COMMISSION EXP. SEPT 22,2006

I, the undersigned, Secretary of CAROLINA CASUALTY INSURANCE COMPANY, DO HEREBY CERTIFY that the foregoing is a just, true,

correct.and complete copy of original Power of Attorney; that the said Power of Attorney has not been revoked or rescinded and that the authority of

the Attorney-in-Fagt set forth therein, who executed the bond to which this Power of Attorney is attached, is in full force and effect as of this date.
G.v © under my hand and the seal of the Company, this 26th day of - J anuary s 2007 .




MIAMI DADE COUNTY
RBR

Firm History Report

DEPARTMENT OF .
BUSINESS DEVELOPMENT NQXO\CQ\.BQ bm.m»
- From: 01/01/2002 To: 01/24/2007
FIRM NAME: A B C CONSTRUCTION, INC. PRIMES

7280 Nw 8th St
Miami, FL 33126

) . 'SUBCONTRACTORS

* 6123-2/03-POAPSW0200232 1 SW  SETASDECSBE  02/19/2002 $243,000 $17,204 03/31/2002
GENERAL BULDING/ENGINEERING & SPECIALTY 100%
TRADE CONTRACTORS
T $243.000
* 6123-2/03-POAPPRO106755 1 PR LEVEL 1 SETASIDE  08/05/2002 $154.492 $0 $109,890 08/30/2002  * CORAL GABLES GLASS & MIRROR
GENERAL BULDNG/ENGNEERING & SPECIALTY CSBE 100% A 500
TRADE GONTRACTORS -$0.00
+ F & F ALUMINUM & IRON
MANUFAGTURER, INC. - $0.00
$154,492
* 6123-2103-POAPPR0201013 1 PR SETASDECSBE  09/26/2002 $751,767 $305,403 07/30/2002  * GREEN LIFE RRIGATION, NC. - $0.00
GENERAL BULDING/ENGNEERING & SPECIALTY 100% * STAR PAVING CORP. - $0.00
TRADE CONTRACTORS + STATEWDE ELECTRICAL SERVICES,
. NC. - $0.00
751,767
* 6123-2/03-POAPPR0200965 1 PR SETASDECSBE  10/18/2002 $352,568 $261,788 08/30/2002  * CITYAR, INC. - $0.00
GENERAL BULDING/ENGINEERING & SPECIALTY 100% . * PEOPLES PLUMBING, INC. - $0.00
TRADE CONTRAGTORS » STATEWIDE ELECTRICAL SERVCES,
. . \ NC. - $0.00
* TJ PAVEMENT CORP. - $0.00
$352,568 .
6123-2/03-POAPWS0300275 1 WS  SETASDECSBE  11/12/2002 $58,000
GENERAL BULDING/ENGINEERNG & SPECIALTY 100%
TRADE CONTRACTORS
$56,000
* indicates closed or expired contracts Change Orders without dates are pending BCC approval

Wednesday, January 24, 2007 Page 1 Ver:1
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DEPARTMENT OF

MIAMI DADE COUNTY

Firm History Report

BUSINESS DEVELOPMENT NQXO\EQN.:Q A& m»
: : From: 01/01/2002 To: 01/24/2007
FIRM NAME: A B C CONSTRUCTION, INC. PRIMES
7280 NW 8th St
Miami, FL 33126
-PROJECT: # O.PRIME AS OF O'DATE REPORTED = SUBCONTRACTORS

*6123-2/03-POAPPRO10B655 PR SETASDECSBE - 01/16/2003 $377,734 $300466 067212002 * CITYAR, NC. - $0.00
GENERAL BULDINGENGINEERING & SPECIALTY 100% * PEOPLES PLUMBING, INC. - $0.00
TRADE CONTRACTORS * STAR PAVING CORP. - $0.00

“ « STATEWIDE ELECTRICAL SERVICES,

INC. - $0.00
377,734
* CICCT040-0/07- 1 PR SETASIDECSBE  01/30/2003 $500,069 $332,683 05/17/2005 $343,706 09/292003  * CTYAR, NG. - $22,885.00
vELRROAAEBhs CONSTRUCTION CONTRACTFOR ~ 100% * FLORDA ROOFING SOLUTIONS, INC. -
PRE-QUALFICATION OF GENERAL BULDNG, $12,500.00
GENERAL ENGINEERING AND SPECIALTY TRADE * PEOPLES PLUMBING, NC. - $29,314.13
CONTRACTORS FOR A FIVE (5) YEAR PERIOD FOR » STATEWIDE ELECTRCAL SERVICES,
VARIOUS COUNTY DEPARTMENTS INC. - $62.400.00
$500,069
.

53340201001 1 PR GOALCSBE20%  01/31/2003 $1,209,408 $1,106,408 11/28/2006 $1,176.986 10/27/2004  * AJJ CONSTRUCTION NC. - 50.00
EUREKA VILLAS PARK FELD CENTER AND PARKING * ALL SPECIALTY SALES, INC. - $0.00
LOT/ BRD LAKES FIELD CENTER (SIC 15) » ALLEN DOOR CO., NC. - $0.00
ChangeOrder# 1 JAN-05-05 80 days + AMERICAN OVERHEAD DOOR CO., INC

-$0.00
$1,209,408 « BEST TRUSS COMPANY - $0.00

e

* CENTRAL AIR REPAIR, INC. -
$120,940.80

* CITYAR, NC. - $0.00

* GLASS TECH ENGINEERING, INC. -
$0.00

* HABER & SONS PLUMBING, INC. - 30.00

* MAMISTRIPING, NC. - $0.00

* MOONLITE PAINTING &
WATERPROOFING, INC. - $0.00

* STAR PAVING CORP. - $145,128.96

* SURE ELECTRICAL CONTRACTORS,
ING. - $133,034.88

* TRIANGLE FIRE, NC. - $0.00

* indicates closed or expired contracts
Wednesday, January 24, 2007

Change Orders without dates are pending BCC approval
Page 2 Ver: 1



MIAMI DADE COUNTY
REBD

Firm History Report

DEPARTMENT OF
BUSINESS DEVELOPMENT «QXO\EQ.NBQ A& my
: ) From: 01/01/2002 To: 01/24/2007
FIRM NAME: A B C CONSTRUCTION, INC. PRIMES

7280 NW 8th St
Miami, FL 33126

SUBCONTRACTORS
R $ % : s g o . SN B ) A4 5 L B |
MIA-776A-1 1 AV-AA  LEVEL 1 SETASDE 04/30/2003 $571,002 $571,002 03/31/2005 $571,002 02/19/2004 * ALEX FIRE PROTECTION, NC. -
L
TENANT RELOCATIONS: DUTY FREE & _SD>U CSBE 100% * WNEN_H.NMVZOW_ NC. - $22,840.08
STORAGE (SIC 17) t T T
“ * CITY AR, INC. - $51,390.18
“ CUESTA CONSTRUCTION CORP. -
$571,002 $0.00
*D.K.G. & ASSOCIATES, LTD -
$22,840.08
* HONEYWELL, NC. - $0.00
* J & QGARAGE & INDUSTRIAL DOORS
CORPQORATION - $0.00
* LISMARC, INC. - $17,130.06
* MAMIOFFICE MOVING, INC. - $0.00
* PLUMBERS ENTERPRISE CORP. - $0.00
* SOLARES ELECTRICAL SERVICES, INC.
-$79,940.28
* STATEWIDE ELECTRICAL SERVICES,
INC. - $0.00
* SUPREME CEILING & INTERIOR, INC. -
" : $5,710.02

POPR0400520 : 1 PR SETASIDE CSBE 10/24/2003 $167,610 $154,577 05/17/2005 $444,307 05/22/2004 * CITYAR, NC.-$0.00

MISCELLANEOUS CONSTRUCTION CONTRACT FOR 100% * FLORDA ROOFING SOLUTIONS, INC. -
PRE-QUALIFICATION OF GENERAL BULDING, $0.00

GENERAL ENGINEERNG AND SPECIALTY TRADE ) * PEOPLES PLUMBING, INC. - $0.00
CONTRACTORS FOR A FIVE (5) YEAR PERIOD FOR . « STATEWDE ELECTRICAL SERVICES,
VARIOUS COUNTY DEPARTMENTS NC.-$0.00

$167,510

* Indicates closed or expired contracts Change Orders without dates are pending BCC approval
Wednesday, January 24, 2007 ) Page 3 Ver: 1



e
DEPARTMENT OF

BUSINESS DEVELOPMENT

FIRM NAME: A B C CONSTRUCTION, INC.
7280 NW 8th St
Miami, FL 33126

MIAMI DADE COUNTY
Firm History Report
{excluding A&E)
From: 01/01/2002 To: 01/24/2007

PRIMES

SUBCONTRAGTORS °

* MA-T76L 1

AV-AA  SETASDE CSBE
INS OFFICE TENANT RELOCATION 100%
rl

41803 1AV GOAL CSBE 12%
NARANJA LAKES COMMUNTY REDEVELOPMENT (SIC
15) :

12320302001 1 PR GOAL CSBE 14%
VES ESTATE PARK YOUTH BALLFIELD COMPLEX (SIG
17)
Change Order # 1 AUG-21-06 90 days
Change Order # 2 SEP-18-06 63 days

20040427 (7360) 1 pw NO MEASURE

NEW MAINTENANCE SHED & SUPPORT FACLITES -

03/29/2004 $61,684 03/31/2005

$61,684

05/18/2004 $1,748,000

$1,748,000

06/24/2004 $3,319,183 $2,888,086 11/28/2006
$29,073

$144,182

$3,492,438

10/01/2004 $823,000 $613,924 11/28/2006

B .

$823,000

$0 10/20/2004

$2,436,539 09/30/2006

$374,190 06/19/2005

* ARFRAN, Il, NC. - $4,275.00

* COMFORT TECH AIR CONDIMONING,

NC. - $30,960.00

* CREATVE HOME BY DESIGN -
$9,577.00

* D.C.ELECTRIC, INC. - $13,181.00

* PGC MECHANICAL, NC. - $4,860.00
* SOLARES ELECTRICAL SERVICES, INC.

- $65,160.00

* DOME ENTERPRISES, NC. -
$209,760.00

« STATEWIDE ELECTRICAL SERVICES,

INC. - $0.00

* AL HEL ENTERPRISE CORP. - $0.00

* AMWIRE LATH INC - $0.00
* CENTRAL AR REPAIR, NC. - $0.00

* DEL CASTILLO SPRINKLERS
CONTRACTOR, CORP. - $0.00
* DUPICO TRUCKING - $0.00

* GLASS TECH ENGINEERING, INC. -

$0.00
* MIAMISKYLINE CONSTRUCTION
CORP. - $0.00

* STATEWIDE ELECTRICAL SERVICES,

INC. - $464,685.62

* Indicates closed or expired contracts
Wednesday, January 24, 2007

nrm:ew Orders without dates are pending BCC approval
Page 4

Ver:1
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DRD MIAMI DADE COUNTY
Il Firm History Report
BUSINESS DEVELOPMENT NQXO\EQ\QQ A nwmy
N | From: 01/01/2002 To: 01/24/2007
FIRM NAME: A B C CONSTRUCTION, INC. . PRIMES

7280 NW 8th St
Miami, FL 33126

MIA-7761 (182) 11 AV-AA SETASDECSBE  12/02/2004 $208,701 $208,701 03/31/2005 $200,567 051182005  * ARFRAN, Il, INC. - $6.261.03
AEROPOSTAL OFFICE 100% * COMFORT TECH AR CONDTIONING,
; INC.- $6,261.03
. * JULIANA ENTERPRISES, INC. D/BIA
— %07 POWER PRO - $48,001.23
+ PGC MECHANICAL, NC. - $2,087.01
POAV0500203 0211-620388 1AV SETASDECSBE . 01/04/2005 $654,500 : $117,231 02117/2005  * FLORIDA ROOFING SOLUTIONS, INC. -
MISCELLANEOUS CONSTRUCTION GONTRACTFOR ~ 100% $0.00
PRE-QUALFFICATION OF GENERAL BULDING, : * SUNSHINE STATE AIR CONDITIONNG,
GENERAL ENGINEERNG AND SPECIALTY TRADE INC. - $0.00

CONTRACTORS FORA FIVE (5) YEAR PERIOD FOR
VARIOUS COUNTY DEPARTMENTS

$654,500
MATTEN2 1 AV-AA SETASIDECSBE  01/21/2005 $395,000 $150,441 05/31/2005 $415,926 09/19/2005  * ARFRAN, 1, INC. - $4,740.00
AA CABN SERVICES RELOGATION 100% * COMFORT TECH AR CONDITIONING,
INC. - $35,945.00
» GREATVE HOME BY DESIGN -
$305,000 $17,775.00
* PGC MECHANCAL, INC. - $5,530.00
* SOLARES ELECTRICAL SERVICES, INC.
. . -$72,285.00
POPROB01769 42167 - 1 PR SETASIDECSBE  01/23/2006 $418,200 : S
MISCELLANEOUS CONSTRUCTIONCONTRACTFOR ~ 100%
PRE-QUALIFICATION OF GENERAL BULDNG, .
GENERAL ENGINEERING AND SPECIALTY TRADE
CONTRACTORS FOR A FIVE (5) YEAR PERIOD FOR
VARIOUS COUNTY DEPARTMENTS
$418,200
* Indicates closed or expired contracts Change Orders without da tésare pending BCC approval

Wednesday, January 24, 2007 ) Page § Ver: 1
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"
DRRD MIAMI DADE COUNTY
. Firm History Report
DEPARTMENT OF .
BUSINES3 DEVELOPMENT (excluding A&E)
! - From: 01/01/2002 To: 01/24/2007
FIRM NAME: A B C CONSTRUCTION, INC. PRIMES

7280 NW 8th St
Miami, FL 33126

W50197 1 s GOALCSBE30%  01/31/2006 $2,740,129 $0 1172872006 $1,006,114 12/3122006 * COMFORT TECH AR CONDITIONNG.
INC. - $289,683.25
*CC" INTERNATIONAL .
uwmmw%ov Am%a»zo: LBRARY » STATEWDE ELECTRICAL SERVKES,
. INC. - $239,737.86
$2740.125
Nnmwomomoow 1 PR GOAL CSBE 21% 03072006 $2,410,700 $485,821 11/282006 $830,041 12/31/2006 * DOPICO SERVICES, INC. - $0.00

HAULOVER PARK - FOUR NEW BATHROOMS (SIC 15) * PEOPLES PLUMBING, NC. - $340,832 66

* SOLUTION CONSTRUCTION, INC. -

$0.00
$2,110,700
MDAD 1111C 1 AV GOAL CSBE 12% 10/10/2008 $1,129,627 $0 11/28/2006 * MATRIX SYSTEMS, NC. - $0.00
OPF (OPA LOCKA) SECURITY PROJECT (SIC 15) . * STATEWIDE ELECTRICAL SERVICES,
INC. - $407,800.18
$1,129,627
_Total Award Amount $17,004,273
. : Total Change Orders Approved by BCC $173,255
.\ $18,167,528
. . Total Change Orders ">E,=o<m d.After Requested Date Range . so ‘4
’ Tota! Change Orders Pending . %0
, $18,167,528 . ,
* indicates closed or expired contracts Change Orders without dates are pending BCC approval

Wednesday, January 24, 2007 Page 6 Ver:1
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MIDADE
Memorandum
~ Date: March 20, 2006
o B o
To: -Marsha Jackman, Director &
Department of Business Development =
A > wr
Vicente Rodriguez, Manager ° L _ N S0
From: GSA/CMRS-Construction Mantigement Section e gg
Subject: Compliance Review of Proposed Award of Contract —:5:’ gg
International Mall Branch Prototype Library N
GSA Project No. W50197 en <

FOR HAND DELIVERY

General Services Administration requests the review for compliance of CSBE participation for award of
contract to the apparent low bidder, ABC Construction Inc for the construction of the International Mall
Prototype Branch Library, GSA Project No.W50197. Bids were received and opened by the Clerk of
the Board on January 25, 2008. The Review Committee (RC) met on July 15, 2005 and reviewed this
project and recommended the following: 30% Community Small Business Enterprise (CSBE)
subcontractor Goal and 10% Workforce Goal (CWP) participation. In order to proceed with the award

of this project we need a compliance review memorandum from your office. Attach for your review is
the followmg documentation:

DBD Project Worksheet

(1 page)
SOl submitted by ABC Construction (1 page)
Project Bid Tabulation (1 page)

After review by the Department of Business Development and issuance of the CSBE Compliance
Review memorandum, the GSA Project Manager will prepare a Contract Award Recommendation and
subsequently notify the contractor to proceed with the required work for the project.

If any additional information is needed, please contact Alice Arguelles at (305) 547-4617.

T 8
Attachments (3) z o =
e

@ =
cc: Betty Alexander, DBD Tv £
Kelly Duncombe, DBD xS
Jose R. Perez, A.LA., Director, GSA _ e o
Vicente Rodriguez, GSA e =
Ruth Castellanos, GSA Sx @
Alice Arguelles, GSA 2 by

-



Dept. of Business Development

B O Profject Worksheet
MABINERS DEVEL OPIATNT s
.  Project/Contraet Title: PROTOTYPE BRANCH LIBRARY "CC™ INTERNATIONAL MALL RC Date: 0651572005
' tS1C 15 _ Item No: 3-1
PrajectContract No: Wanigz? ) Funding Sonrce:
Department: GENERAL SERVICES ADMINISTRATION  CAPITAL INDEXCODE Resuhmittad Date(s):
Estimated Cost of Project/Bid:  $1.800.080,00 CPE3ILBI2IM
Deseription of Project/Bih: The projeet consists of condirueting 8 mew 2,500 g, f Concrete Block Swucmrs
. . : »
T T e Mewsur e Becomiendation -
Mensure . Program Goal Percent
Goal CSBE 29.50%
Workferce Goaf : cwp 10.00%
- ¥
An anah'su ot‘ the factors comzuaed in Section VIIC of Administrative Ordcr No. 3-22 indicates 3 goct.l of 30%., in the categories of site
work, masonry, architectural finishes, painting, _m;ld plumbing.
An analysts ol the factors contained in Section If A of Administrative Order 3.37 indicales 1hat this project is locared within the
Designated Target Area of Dolphin CDBG.
CWP Estimated Workforce: 28
CWP Workforce ftecommendasion: 3
CWP Dmxgnnwd Target Aran;,‘ CDBG Ehg}blefb;}oek Groups
iR o3 e S
— % of ltems
’ Subtrade Cat. Estimated Value to Base Bid A vailabitity
All Other Special Trade Contraciors ) CSBE $36,000.00 2.00% 33
Al Other Heavy Conastruction CSBE $396,800.00 22.00% 19
Plumbing, Heatiog, and Air-Candivoning € oniractors CSBE 536.000.00 2.00% IR
Painting #nd Wall Covering Comractors CSBE $9.000.00 0.50% 47
Masorry and Stone Contractors. L CSBE 554.000.00 3.00% 9
Total '$531.000.00 29.50% 151
Listng Wages: ves | No [X] “Highway: YES [ | NO "X " Heavy Construction: YES . NO . X |
Responsible Wages: YES R—W NO f»:]  Buildiagr  YES @ NO :_-
Ordinzree W 841 i applicable to il consiruction projects ang.'r $20.00 shoy do rive whilize Faderal Funds
T T Revii coMBATTRECOMMENATION
Tier 1 Set Aside fomee mn
SetAslde . LTevell . Level 2 Level 3
& .s','?;t' .)
Trade et Aside (MCC) Coal _ =5 -'\r t'- e U‘"r Bid Preference ...
No Measur eferved . Selection Factor S
. Ve [ fdlady ‘f% o3
County Menager Dm
. DBORUCEN
f— —

“nfls



Fax sent by @ 30853752343 PBD CRC . B1727/86  13:39 Pg:

DEPARTMENT OF

BUSINESS DEVELOPMENT

SCHEDULE OF INTENT AFFIDAVIT (SOT) CHECKLIST

LS

FIRM NAME _ABC Construction Attnt Jorge Gonzalez
ADDRESS 7280 N.W. B" Street, Miami, FI, 33126

PHONE __ 305.663-0322 FAX __305-267-2403
PROJECT NUMBER W50197 SUBMISSION DATE 01/25/06

PROJECT TITLE Construction of New Prototype Branch Library ([nternatio

CSBE CONTRACT MEASURE __30% CSBE Goal
CORRECTABLE DEFECTS ON THE SOI: PLEASE CHECK ALL ITEMS THAT APPLY

______ PERCENTAGE OF WORK NOT IDENTIFIED FOR SUBCONTRACTOR ON SOI SIGNED BY
T SUBCONTRACTOR

NO SIGNATURE OF SUBCONTRACTOR

NO SIGNATURE OF PRIME

NO SIGNATURE ON OTHER DOCUMENTS SUBMITTED WITH SOI FORM

€O ND SUBMIT REVISED SOI TO DBD & ISSUING DEPARTMENT WITHIN 48 HOURS'
OF BID’S SUBMISSION DUE DATE

NON-CORRECTABLE ITEMS: v

PURSUANT TO THE CSBE PARTICIPATION PROVISIONS, BIDS CONTAINING AN UNCORRECTED
SOI'WILL NOT BE OPENED. FOR DEFECTS THAT ARE CORRECTABLE, FAILURE TO SUBMIT A
CORRECTED SOI BY THE SPECIFIED DATE AND TIME WILL RESULT IN THE SECOND BID
ENVELOPE NOT BEING OPENED.

DBD USE ONLY
X__SOl Responsive SOI Not Responsive
Kelly Duncombe .QMX&J\"“ 1/2706
Specialist Name dSpecxahst Signature Date

THIS IS A PRELIMINARY REVIEW, AND DOES NOT CONSTITUTE A COMPLIANCE
REVIEW BY DBD. .
Department of anmess Devele fment Stephen P, Clark Center
111 N.W. 1" Street, 19" Floor, Miami, FL 33128
Phone (305) 375-3111 Fax (305) 375-3160

33

wt



malion, please:do not heditate to call Belly




Project No a<wc$q

URITEAAL OLLIVY 1U0 ALIYILIVLD R IV LRI
- h.OZmﬁﬂchZ MANAGEMENT AND RENOVATION DIVISION
BID TABULATION

Project Name: Constraction of New Prototype Branch Library at International Mall
Contract Time: 420 calendar days -
Construction Cost Estimate: $1,800,000.00

Bid Opening Date: January 25, 2006
Project Manager: Cheryl Dolin, R.A.

Contingency Time Allowance: 42 calendar days

Contractor Name

{ABC Construction, 50

7280 NW 8th St
Miami, F133126

Aventura Engineering and
Constmiction Comn,

266 NW 26 St.

) N - Miami, F133127

e
No.| Unit Description . Total Total

1 { L.S. |LUMP SUM TO FURNISH $2,497,269.40 $2,936,000.00
AND INSTALL ALL
MATERIAL, EQUIPMENT
AND LABOR FOR THE
CONSTRUCTION OE, THE
NEW BRANCH LIBRARY
AT INTERNATIONAL
MALL (Totsl Bid)

2 | L.S. |CONTINGENCY
ALLOWANCE TO
BE USED AT THE
DISCRETION OF
THE COUNTY FOR
UNFORSEEN

» |CONDITIONS

(5% of Total Bid)

Original Bid for ltem 2, $124,863.47

3 | L.S. |FOR ALL COSTS $78,663.99
ASSOCIATED WITH THE :

PERMIT (3% of Total Bid *
including contingency)

$124,863.47 $146,800.00

$146,800.00
$92,484.00] *

Original Bid for ltem 3 $78,663.99

4 | LS. [FORALLCOSTS $40,511.95
ASSOCIATED WITH ART

[N PUBLIC PLACES.

(1.5 % of Total Bid

including contingency and

permits)

$88,080.00 . !
$47T62926|

Original Bid for Item 4 $40,511.95 v $44,040.00

***B1D PRICE $2,741,308.81
Original Bid Price $2,741,308.81

r»;ﬁ!ﬁa Awmouat. .

$3,222,913.26/***
$3,214,920.00

* K. oed %; . Original bid amount was mathematically incorrect. d .

i

N
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MIAMIDADE

(COUNTY)

Exhibit "C"

Project No.: W50197
4. Project Name: _ Construction of a New Prototype Branch Library (International Mall)
N Contractor: ABC Construction, Inc. 7280 NW 8th Street Miami, F1 33126
Time Extension BCC / County Manager
Change Orders {Calendar Days) Items Added Increase / Decrease Amounts Approval Dates / Status
One 30 38 $360,056.07 in Progress
0 0
. 0 0
TOTALS: 30 38 $360,056.07
Original Contract Time (Calendar Days): 420
Effective Notice to Proceed Date: June 6, 2008 Original Contract Amount; $2,497,269.40
Qriginal Contract Completion Date: July 30, 2007
Time Extension (Approved Change Orders): N/A
Calendar Days added by Option to Renew: 0 Total caleadar days HMV Option: Approved Change Order Amounts: $0.00
' Revised Completion Date: July 30, 2007 Adjusted Contract Amount Prior to this Change Order. $2,740,128.85
Time Extension (This Change Order): 30 Contract Amount increase/Decrease this Change Order: $360,056.07
Revised Completion Date (Including this Change Order): August 29, 2007 Adjusted Contract Amount Including this Change Order: $3,100,184.92
ORIGINAL CONTRACT
By TOTAL AMOUNT PAID BALANCE BEFORE CHANGE. BALANCE AFTER CHANGE
- CONTRACT USAGE AMOUNT AND APPROVED 7 THis CHANGE ORDER
CHANGE ORDERS (BEFORE CHANGE ORDER) ORDER ORDER
Contract ltems without Contingency $2,497,269.40 $1,079,150.10 $1,418,119.30 $337,034.07 $1,864,462.67
" Dediated Amout $117,995.98 $8,686.68 $110,489.26 $0.00 $110,480.26
Contingency Amount $124,863.47 $23,022.00 $101,841.47 $23,022.00 $124,863.47
Items + Contingency $2,740,128.85 $1,110,858.78 $1,629,270.07 $360,056.07 $1,989,326.14
Contingency Usage

ORIGINAL CONTINGENCY

TOTAL CONTINGENCY PAYMENTS
BEFORE CHANGE ORDER

VALUE OF CONTINGENCY ITEMS
BEING ADDED AS NEW CONTRACT

VALUE TO DATE OF CONTINGENCY ITEMS NOT INCLUDED IN THIS
CHANGE ORDER

PAY ITEMS IN THIS CHANGE
ORDER

THROUGH LATEST REQUISITION

$0.00

CONTINGENCY BALANCE AFTER
CHANGE ORDER

$124,863.47

$23,022.00

$23,022.00

+

$0.00

$124,863.47,

TOTAL WORK ORDERS ISSUED

TOTAL. AMOUNT ENCUMBERED
(INCLUDES REVISED AND

COMPLETED AND PAID

ENCUMBERED BALANCE

AMOUNT UNENCUMBERED

CANCELED WORK ORDERS)
16 $2,740,128.85 $1,110,858.78 $1,629,270.07 $0.00
Note:
Req.:

Total of this Requisition:

SN



